
MAJOR DSN ANTENNA DOWNTIMES 2012
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DAWN Vesta Oribt DAWN Vesta Depart DAWN Ceres Thrust PB and TV

WIND TCM GSSR Ast 2000 ET70 WIND TCM WIND TCM KEPL Qtrly. Roll WIND TCM
KEPL Monthly Sci. KEPL Qtrly. Roll KEPL Monthly Sci. KEPL Qtrly. Roll KEPL Monthly Sci. KEPL Monthly Sci. GSSR Ast 2007 PA8

KEPL Monthly Sci. KEPL Monthly Sci. KEPL Monthly Sci.
GSSR Ast Eros JUNO DSMs DDOR JUNO DSMs DDOR JUNO DSMs/DDORs/TCMs JUNO Per Maint

2012 JUNO Cruise
Key CHDR Dark Current CHDR Dark Current CHDR Dark Current CHDR Dark Current

Project GSSR Mars CHDR Earth Eclipse GSSR Ast 2005 G021 CHDR Earth Eclipse CHDR Leonid
Events MRO Relay

GRAIL A LOI/OPR/TSF NHPC DDOR NHPC DDOR GSSR Ast 1998 ST49
GRAIL B LOI/OPR/TSF NHPC Maneuver GSSR Ast 2002 AM31 GSSR Ast 4179 Tout

GSSR Ast 1991 VK GRAIL A/B Science
NHPC Beacon NHPC Checkout NHPC Beacon

NHPC Solar Conjunction MSL INST Checkout 2 MSL EDL/TCM NHPC Solar Conjunction
MSL FSW Update MSL Approach

MSL TCM MSL FS Checkout 2 MSL TCM MSL Surface Ops
MRO MSL Relay

 

GDSCC D26 AZ Track Replacement - Proposed D25 AZ Track Replacement - Proposed
D26 Antenna Controller Replacement - Proposed

D34 Antenna Controller Replacement - Proposed
CDSCC

D43 70m Power and HBA Upgrades

MDSCC
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